

Project steering group

Meeting minutes

Date 14 March 2026, 10:00-11:15

Place Microsoft Teams

Chair Laura Mäkinen

Present

Name	Role	Organisation
Laura Mäkinen	Project manager	Nordic Build Solutions
Jussi Koskinen	Site supervisor	Nordic Build Solutions
Peter Holm	Roof contractor	Holm Roofing
Anna Lehto	Customer representative	Harbour Estates

Summary

The group reviewed the schedule of the roof renovation. Work is one week behind because of snow. The customer accepted the revised plan on the condition that the scaffolding inspection is done before Friday.

Action items

#	Action	Owner	Deadline	Priority	Status
1	Book the scaffolding inspection	Jussi Koskinen	18 March	High	In progress
2	Send the revised roof schedule	Peter Holm	20 March	Medium	Not started
3	Confirm the customer's access times to the site	Anna Lehto	-	Low	Not started

Next meeting: to be agreed after the inspection.